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Agenda
8:00-8:05 Intro & Announcements

8:05-8:25 Inspections

8:25-8:55 Hearings

8:55-9:30 Abatement & Disposition

BlightSTATfeedback form on back page of presentation
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Increasing Access to City Blight Data
www.nola.gov/RESIDENTS/Code-Enforcement/Code-Enforcement-Document-Library
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BlightSTAT
Bi-weekly report
March 21st ςApril 1st, 2011
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INSPECTIONS
Code Enforcement Process Map



BlightSTATApril 7, 2011
Source: Code Enforcement  April 4, 2011
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Code Enforcement Inspections by Type



BlightSTATApril 7, 2011
Note: Ending Backlog is equal to Beginning Backlog plus Inspections Scheduled 
minus Inspections Completed.
Source: OPA (Office of Performance and Accountability) April 6, 2011

810

307
447

670

0

200

400

600

800

1000

1200

. Beginning 
3/21/2011

Inspections 
Scheduled 

Inspections 
Completed 

Ending 
4/1/2011

Inspections Backlog Mar 21- Apr 1, 2011



BlightSTATApril 7, 2011
Source: OPA (Office of Performance and Accountability) April 6, 2011
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HEARINGS
Code Enforcement Process Map
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Source: Code Enforcement  April 5, 2011
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Source: Code Enforcement April 5, 2011

20

27

14

11

32

17%

9%

18%

25%

19%

5%

19%

0%

5%

10%

15%

20%

25%

30%

12/27- 1/7 1/10- 1/21 1/24- 2/4 2/7- 2/18 2/21-3/4 3/7-3/18 3/21-4/1

Hearings Compliance

Hearings 
Compliance

2073426351720



BlightSTATApril 7, 2011
Source: Code Enforcement April 5, 2011
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Note: Includes all resets with the exception of those made because of Work in 
Progress to the structure, the Property Owner is in a State-Run Housing 
Rehabilitation Program, or there is a legal issue requiring a reset.
Source: Code Enforcement April 5, 201111
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ABATEMENT & DISPOSITION
Code Enforcement Process Map
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Source: NORA April 4, 2011 and Code Enforcement April 5, 2011
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Code Enforcement Demolitions Program

Source: NORA April 4, 2011 and Code Enforcement April 6, 2011



BlightSTATApril 7, 2011
Source: ATCO  April 6, 2011

Demolition Status

 Under Historical Review 53

 Law Department 8

 Contractor 

 Awaiting Utility and Permits 21

 Demos Currently In Process 4

Under Review By Code Enforcement 82

Total Work In Process Pipeline 168

Properties / Cases Units

Demolitions (3.21.2011 -4.1.2011) 18 222

Cumulative Demos  4.1.2011 117 403

Strategic Demolition Work in Process Pipeline 4.1.2011

Demolitions
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Source: FEMA  March 29, 2011


